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INSTRUCTIONS:

Project Managers and/or research project investigators should complete a progress report at least every three months during the
project duration. Reports are due the 5" of the month following the end of the quarter. Please provide a project update even if
no work was done during this reporting period.

Project # ReportPeriod Year: 2017
26962)
a1 (Jan-Mar) XIQ2 (Apr-Jun) 1Q3 (Jul-Sep) [1Q4 (Oct-Dec)

Project Title:
UAS and Transportation Projects

Project Investigator: Jarlath O’Neil-Dunne

Phone:802-656-3324 E-mail: joneildu@uvm.edu
Research Start Date: Research End Date: Project schedule status:
December 1, 2016 September 30, 2019 Onschedule [ Ahead of schedule [] Behind schedule

Brief Project Description:

The overall objective of this project is to evaluate UAS technology for a broad range of case studies relating to the

specific needs of the New Hampshire Department of Transportation NH DOT). Specifically, this project seeks to:

1. Determine the types of transportation projects for which UAS are best suited for.

2. Evaluate the capabilities and limitations, along with the costs and benefits, of using UAS technology for a variety of
transportation projects.

3. Outline the policies, procedures, staffing, and information technology infrastructure required for NH DOT to fully
implement UAS technology.

4. Develop NH DOT’s UAS capabilities.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):
e UAS presentation at the NH DOT Winter Technical Meeting.
e Updated and expanded the list of UAS case studies (Task 2).
e Developed UAS mission planning profiles (Task 3).
e Conducted UAS flight operations (Task 4).
e Generated UAS products (Task 5).
Provide UAS products to NH DOT (Task 6).
Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc...):
® Participation in case studies.
Anticipated research next 3 months:
e UAS mission planning profiles (Task 3).
e UAS operations (Task 4).
e Generate UAS products (Task 5).
e Provide UAS products to NH DOT (Task 6).
Circumstances affecting project: Describe any challenges encountered or anticipated that might affect the completion
of the project within the time, scope, and budget, along with recommended solutions to those problems.
Weather has interfered with some flight operations, but there has been no impact to the overall project
schedule.
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Tasks (from Work Plan)

Planned % Complete

Actual % Complete

Task 1: Establish a stakeholder advisory committee

100%

100%

Task 2: UAS Case Studies 100% 100%
Task 3: UAS Mission Planning Profiles 100% 100%
Task 4: UAS Operations 30% 40%
Task 5: UAS Products 30% 30%
Task 6: Provide UAS Products to NH DOT 20% 20%
Task 7: Implementation Assessment 0% 5%
Task 8: Reporting 0% 5%
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